
COUNCIL PRIORITY 6-7

COMPLETE THE DESIGN AND BEGIN
CONSTRUCTION OF THE SERRA

MESA/KEARNY MESA BRANCH LIBRARY;
COMPLETE CONSTRUCTION OF THE

MISSION VALLEY BRANCH LIBRARY AND
BEGIN OPERATION





PRIORITY 6-7a
COUNCIL DISTRICT 6 Updated: March 18, 2004

Is the project adequately defined?  Yes
Is policy direction needed?  No
What will it cost?  $6,267,000
Is it funded (Capital and Maintenance and Operations)?  Partially
What is the source?  $4,550,500 DIF, $440,000 Serra Mesa Trust
Has it been designed?  100% Design.
Has the community been involved?  Yes
Is it permitted?  No
Is it under construction?  No

Department:  Engineering & Capital Projects
Director:  Frank Belock

Supporting Departments:  Library

ACTION PLAN:

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

PROJECT:
Project Name:  Serra Mesa/Kearny Mesa Branch Library
Project Description:  To provide 15,000 sq ft library and computer services that are in high 
demand in this community.  The existing library is 4,860 sq ft.
CIP #:  350890

Mayor's Goal:  # 7, Build a Library System.
Cross Reference:

Key Contact for more information:

1.
2.
3.
4.
5.
6.
7.
8.
9.

Afshin Oskoui  533-3102

TIME LINE:
Milestones:
Project is at construction document stage, is going through environmental 
review.

03/01/2004

Public hearing passed and approved. Finalizing plans and specifications.



Activity Description Early Start Early Finish

Serra Mesa/Kearny Mesa Brnc... 18-Oct-02 A 09-May-06

100% DESIGN 18-Oct-02 A 02-Apr-04
COUNCIL APPROVAL 05-Apr-04
CONTRACT BID PROCESS 06-Apr-04 08-Jul-04
CONTRACT AWARD PROCESS * 09-Jul-04 19-Aug-04
ISSUE NTP FOR CONSTRUCTION 20-Aug-04
CONSTRUCTION OPERATIONS * 23-Aug-04 11-Jan-05
EQUIP/ FURNISHINGS PURCHASE - CITY PROC... 09-Nov-04 11-Feb-05
ISSUE NTP FOR CONSTRUCTION PH 2 22-Dec-04 22-Dec-04
CONSTRUCTION OPERATIONS 12-Jan-05 27-Oct-05
NOTICE OF COMPLETION 27-Oct-05
UPDATE CITY RECORDS 28-Oct-05 01-Feb-06
PROJECT CLOSEOUT/ CLOSE AC-256 02-Feb-06 09-May-06

J

2004 2005 2006 2007 2008 2009

100% DESIGN

CONTRACT BID PROCESS
CONTRACT AWARD PROCESS *

CONSTRUCTION OPERATIONS *
EQUIP/ FURNISHINGS PURCHASE - CITY PROCURED

ISSUE NTP FOR CONSTRUCTION PH 2
CONSTRUCTION OPERATIONS

UPDATE CITY RECORDS
PROJECT CLOSEOUT/ CLOSE AC-256

Early Bar

Progress Bar

Critical Activity

Serra Mesa/Kearny Mesa Brnch Library
35-089.0
6-7a

Start Date 01-Jul-96
Finish Date 09-May-06
Date Date  01-Mar-04

© Primavera Systems, Inc.



PRIORITY 6-7b
COUNCIL DISTRICT 6 Updated: March 18, 2004

Is the project adequately defined?  Yes
Is policy direction needed?  No
What will it cost?  $8,097,683.
Is it funded (Capital and Maintenance and Operations)?  Yes
What is the source?  DIF and CIP
Has it been designed?  Yes
Has the community been involved?  yes
Is it permitted?  Yes
Is it under construction?  Project completed.

Department:  Engineering & Capital Projects
Director:  Frank Belock

Supporting Departments:  Library

ACTION PLAN:

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

PROJECT:
Project Name:  Mission Valley Branch Library
Project Description:  New branch library
CIP #:  350920

Mayor's Goal:  # 7, Build a Library System.

COMPLETED

Cross Reference:

Key Contact for more information:

1.
2.
3.
4.
5.
6.
7.
8.
9.

Afshin Oskoui  533-3102

TIME LINE:
Milestones:
Permanent Certificate of Occupancy issued October 30, 2002. 12/01/2003




